📋 Sprint 5 Backlog – *ECaMS Billboard Introduction*

Scrum Master: Nicholas Jones

Product Manager: Juno Tyne

ID	User Story / Task	Priority (1-10)	Estimate (SP)	Spike (Y/N)	Status	Assigned
RC-116	As A developer I want to create a Test site for the API	10	4	Y	Done	Ryan
RC-125	As a developer, I want our API test site to have a test database	10	4	Y	Done	Ryan
RC-090-A	Prepare for and fully participate in your mid-term Product Review on Tuesday, October 27 at 11 am	9	3	N	Done	Juno
RC-090-B	Prepare for and fully participate in your mid-term Product Review on Tuesday, October 27 at 11 am	9	3	N	Done	Ryan
RC-090-C	Prepare for and fully participate in your mid-term Product Review on Tuesday, October 27 at 11 am	9	3	N	Done	Fawz
RC-090-D	Prepare for and fully participate in your mid-term Product Review on Tuesday, October 27 at 11 am	9	3	N	Done	Nicholas
RC-123	As a developer, I want the monthly bracket to no be hard coded variable	4	5	Y	Done	Fawz
RC-124	As a user, I want the monthly bracket to return	4	5	N	Done	Fawz
RC-121	As a user, I want the search bar to be hidden on any pages that it does not work	4	2	N	Done	Juno
RC-127	As a developer, I want to find logo192 issue and resolve that issue	4	1	Y	Ready	Ryan
RC-129	As a user, I don't want the QR code to change location based on slides	3	5	Y	Ready	Juno
RC-126	As a user, I want to make sure the icons on the website are visible and more appealing to the eyes	3	3	N	Done	Nicholas

ID	User Story / Task	Priority (1-10)	Estimate (SP)	Spike (Y/N)	Status	Assigned
RC-118	As a Scrum Master, I want to facilitate Sprint Planning and story commitment so that I can help the team work with focus and alignment.	3	3	Y	Done	Nicholas
RC-063	As a user, I would like for the campus map to include infromation about the buildings	8	2	N	Ready	Nicholas
RC-119	As product owner, coordinate Product Backlog grooming and Sprint Planning across product teams	2	2	N	Done	Juno