Capacity, Commited, Effort, and Delivered Metric

Sprint: 1
Team: Team Fun

Scrum Master: Eric Pogue
Product Owner James Pogue

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Eric Pogue	12	11	10	8		83%	73%	67%
James Pogue	12	14	14	12		117%	86%	100%
Ted Danson	12	6	4	3		33%	50%	25%
Team Totals:	36	31	28	23		78%	74%	64%

Preliminary Signoff	Initial	Date/Time
Product Owner	JP	January 29, 2023 @ 11:58 pm
Scrum Master	EJP	January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	JP	January 30, 2023 @ 2:06 pm
Scrum Master	EJP	January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 4
Team: Team Fun

Scrum Master: Eric Pogue
Product Owner James Pogue

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Eric Pogue	1	1	1	1		100%	100%	100%
James Pogue	1	1	1	1		100%	100%	100%
Team Member 3	1	1	1	1		100%	100%	100%
Team Member 4	1	1	1	1		100%	100%	100%
Team Member 5	1	1	1	1		100%	100%	100%
Team Member 6	1	1	1	1		100%	100%	100%
Team Totals:	6	6	6	6		100%	100%	100%

Preliminary Signoff	Initial	Date/Time
Product Owner	JP	January 29, 2023 @ 11:58 pm
Scrum Master	EJP	January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	JP	January 30, 2023 @ 2:06 pm
Scrum Master	EJP	January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 5
Team: Team Fun

Scrum Master: Eric Pogue
Product Owner James Pogue

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Eric Pogue	1	1	1	1		100%	100%	100%
James Pogue	1	1	1	1		100%	100%	100%
Team Member 3	1	1	1	1		100%	100%	100%
Team Member 4	1	1	1	1		100%	100%	100%
Team Member 5	1	1	1	1		100%	100%	100%
Team Member 6	1	1	1	1		100%	100%	100%
Team Totals:	6	6	6	6		100%	100%	100%

Preliminary Signoff	Initial	Date/Time
Product Owner	JP	January 29, 2023 @ 11:58 pm
Scrum Master	EJP	January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	JP	January 30, 2023 @ 2:06 pm
Scrum Master	EJP	January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 6
Team: Team Fun

Scrum Master: Eric Pogue
Product Owner James Pogue

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Eric Pogue	1	1	1	1		100%	100%	100%
James Pogue	1	1	1	1		100%	100%	100%
Team Member 3	1	1	1	1		100%	100%	100%
Team Member 4	1	1	1	1		100%	100%	100%
Team Member 5	1	1	1	1		100%	100%	100%
Team Member 6	1	1	1	1		100%	100%	100%
Team Totals:	6	6	6	6		100%	100%	100%

Preliminary Signoff	Initial	Date/Time
Product Owner	JP	January 29, 2023 @ 11:58 pm
Scrum Master	EJP	January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	JP	January 30, 2023 @ 2:06 pm
Scrum Master	EJP	January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 7
Team: Team Fun

Scrum Master: Eric Pogue
Product Owner James Pogue

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Eric Pogue	1	1	1	1		100%	100%	100%
James Pogue	1	1	1	1		100%	100%	100%
Team Member 3	1	1	1	1		100%	100%	100%
Team Member 4	1	1	1	1		100%	100%	100%
Team Member 5	1	1	1	1		100%	100%	100%
Team Member 6	1	1	1	1		100%	100%	100%
Team Totals:	6	6	6	6		100%	100%	100%

Preliminary Signoff	Initial	Date/Time
Product Owner	JP	January 29, 2023 @ 11:58 pm
Scrum Master	EJP	January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	JP	January 30, 2023 @ 2:06 pm
Scrum Master	EJP	January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 4
Team: Stone Ocean

Scrum Master: Juno Tyne
Product Owner Fawz Manzoor

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Juno Tyne	10	9	11	9		110%	100%	90%
Ryan Wandke	14	15	13	15		93%	100%	107%
Nicholas Jones	12	12	10	12		83%	100%	100%
Fawz Manzoor	12	12	10	9		83%	75%	75%
Team Totals:	48	48	44	45		92%	94%	94%

Preliminary Signoff	Initial	Date/Time
Product Owner	FM	####
Scrum Master	JT	####

Final Signoff	Initial	Date
Product Owner	FM	####
Scrum Master	JT	####