# Capacity, Committed, Effort, and Delivered Metric

Sprint: 4
Team: Stone Ocean

Scrum Master: Juno Tyne
Product Owner Fawz Manzoor

| Name | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered | | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|---|---|---|---|---|---|---|---|---|
| Juno Tyne | 10 | 9 | 11 | 9 | | 110% | 100% | 90% |
| Ryan Wandke | 14 | 15 | 13 | 15 | | 93% | 100% | 107% |
| Nicholas Jones | 12 | 12 | 10 | 12 | | 83% | 100% | 100% |
| Fawz Manzoor | 12 | 12 | 10 | 9 | | 83% | 75% | 75% |
| Team Totals: | 48 | 48 | 44 | 45 | | 92% | 94% | 94% |

| Preliminary Signoff | Initial | Date/Time |
|---|---|---|
| Product Owner | FM | #### |
| Scrum Master | JT | #### |

| Final Signoff | Initial | Date |
|---|---|---|
| Product Owner | FM | #### |
| Scrum Master | JT | #### |