

Capacity, Committed, Effort, and Delivered Metric

Sprint: 6
Team: Stone Ocean

Scrum Master: Ryan Wandke
Product Owner: Juno Tyne

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Juno Tyne	8	9	7	7		88%	78%	88%
Ryan Wandke	8	8	13	8		163%	100%	100%
Nicholas Jones	8	8	6.5	3		81%	38%	38%
Fawz Manzoor	8	11	5	4		63%	36%	50%
Team Totals:	32	36	31.5	22		98%	61%	69%

<u>Preliminary Signoff</u>	<u>Initial</u>	<u>Date/Time</u>
Product Owner	NJ	August 29th, 1:26pm
Scrum Master	FM	April 30th, 1:31pm

<u>Final Signoff</u>	<u>Initial</u>	<u>Date</u>
Product Owner	NJ	September 6th, 1:00pm
Scrum Master		