

Capacity, Committed, Effort, and Delivered Metric

Sprint: 2
Team: Stone Ocean

Scrum Master: Ryan Wandke
Product Owner: Juno Tyne

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered	Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Juno Tyne	10	9	6	4	60%	44%	40%
Ryan Wandke	12	14	13	14	108%	100%	117%
Nicholas Jones	12	12	8	9	67%	75%	75%
Fawz Manzoor	12	13	10	13	83%	100%	108%
Team Totals:	46	48	37	40	80%	83%	87%

<u>Preliminary Signoff</u>	<u>Initial</u>	<u>Date/Time</u>
Product Owner	JT	9/22/2026 11:56 AM
Scrum Master	RW	####

<u>Final Signoff</u>	<u>Initial</u>	<u>Date</u>
Product Owner	JT	10/4/2026 8:45 PM
Scrum Master	RW	####