

## Capacity, Committed, Effort, and Delivered Metric

Sprint: 6

Team: Stone Ocean

Scrum Master: Ryan Wandke

Product Owner: Juno Tyne

| Name           | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|----------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Juno Tyne      | 8                          | 9                      | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Ryan Wandke    | 8                          | 8                      | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Nicholas Jones | 8                          | 8                      | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Fawz Manzoor   | 8                          | 11                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Team Totals:   | 32                         | 36                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |

Preliminary Signoff Initial

Date/Time

Product Owner NJ

August 29th, 1:26pm

Scrum Master FM

April 30th, 1:31pm

Final Signoff Initial

Date

Product Owner

Scrum Master