

# Capacity, Committed, Effort, and Delivered Metric

Sprint: 1  
Team: Team Fun

Scrum Master: Eric Pogue  
Product Owner: James Pogue

| Name         | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|--------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Eric Pogue   | 12                         | 11                     | 10                          | 8                      |  | 83%                    | 73%                        | 67%                       |
| James Pogue  | 12                         | 14                     | 14                          | 12                     |  | 117%                   | 86%                        | 100%                      |
| Ted Danson   | 12                         | 6                      | 4                           | 3                      |  | 33%                    | 50%                        | 25%                       |
| Team Totals: | 36                         | 31                     | 28                          | 23                     |  | 78%                    | 74%                        | 64%                       |

| <u>Preliminary Signoff</u> | <u>Initial</u> | <u>Date/Time</u>            |
|----------------------------|----------------|-----------------------------|
| Product Owner              | JP             | January 29, 2023 @ 11:58 pm |
| Scrum Master               | EJP            | January 29, 2023 @ 11:59 pm |

| <u>Final Signoff</u> | <u>Initial</u> | <u>Date</u>                |
|----------------------|----------------|----------------------------|
| Product Owner        | JP             | January 30, 2023 @ 2:06 pm |
| Scrum Master         | EJP            | January 30, 2023 @ 2:07 pm |

## Capacity, Committed, Effort, and Delivered Metric

Sprint: 4

Team: Team Fun

Scrum Master: Eric Pogue

Product Owner: James Pogue

| Name          | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|---------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Eric Pogue    | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| James Pogue   | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 3 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 4 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 5 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 6 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Totals:  | 6                          | 6                      | 6                           | 6                      |  | 100%                   | 100%                       | 100%                      |

Preliminary Signoff Initial

Product Owner JP

Scrum Master EJP

Date/Time

January 29, 2023 @ 11:58 pm

January 29, 2023 @ 11:59 pm

Final Signoff

Product Owner

Scrum Master

Initial

JP

EJP

Date

January 30, 2023 @ 2:06 pm

January 30, 2023 @ 2:07 pm

## Capacity, Committed, Effort, and Delivered Metric

Sprint: 5

Team: Team Fun

Scrum Master: Eric Pogue

Product Owner James Pogue

| Name          | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|---------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Eric Pogue    | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| James Pogue   | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 3 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 4 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 5 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 6 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Totals:  | 6                          | 6                      | 6                           | 6                      |  | 100%                   | 100%                       | 100%                      |

### Preliminary Signoff Initial

Product Owner JP January 29, 2023 @ 11:58 pm

Scrum Master EJP January 29, 2023 @ 11:59 pm

### Final Signoff Initial

Product Owner JP January 30, 2023 @ 2:06 pm

Scrum Master EJP January 30, 2023 @ 2:07 pm

## Capacity, Committed, Effort, and Delivered Metric

Sprint: 6

Team: Team Fun

Scrum Master: Eric Pogue

Product Owner James Pogue

| Name          | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|---------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Eric Pogue    | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| James Pogue   | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 3 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 4 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 5 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 6 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Totals:  | 6                          | 6                      | 6                           | 6                      |  | 100%                   | 100%                       | 100%                      |

### Preliminary Signoff Initial

Product Owner JP January 29, 2023 @ 11:58 pm

Scrum Master EJP January 29, 2023 @ 11:59 pm

### Final Signoff Initial

Product Owner JP January 30, 2023 @ 2:06 pm

Scrum Master EJP January 30, 2023 @ 2:07 pm

## Capacity, Committed, Effort, and Delivered Metric

Sprint: 7

Team: Team Fun

Scrum Master: Eric Pogue

Product Owner James Pogue

| Name          | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|---------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Eric Pogue    | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| James Pogue   | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 3 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 4 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 5 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Member 6 | 1                          | 1                      | 1                           | 1                      |  | 100%                   | 100%                       | 100%                      |
| Team Totals:  | 6                          | 6                      | 6                           | 6                      |  | 100%                   | 100%                       | 100%                      |

### Preliminary Signoff Initial

Product Owner JP January 29, 2023 @ 11:58 pm

Scrum Master EJP January 29, 2023 @ 11:59 pm

### Final Signoff Initial

Product Owner JP January 30, 2023 @ 2:06 pm

Scrum Master EJP January 30, 2023 @ 2:07 pm

# Capacity, Committed, Effort, and Delivered Metric

Sprint: 2  
Team: Stone Ocean

Scrum Master: Nicholas Jones  
Product Owner Ryan Wandke

| Name           | Estimated Capacity (hours) | Story Points Committed | Hours Worked/Effort (hours) | Story Points Delivered |  | Capacity to Effort (%) | Committed to Delivered (%) | Capacity to Delivered (%) |
|----------------|----------------------------|------------------------|-----------------------------|------------------------|--|------------------------|----------------------------|---------------------------|
| Juno Tyne      | 12                         | 12                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Ryan Wandke    | 12                         | 14                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Nicholas Jones | 12                         | 13                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Fawz Manzoor   | 12                         | 15                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |
| Team Totals:   | 48                         | 54                     | 0                           | 0                      |  | 0%                     | 0%                         | 0%                        |

|                            |                |                  |
|----------------------------|----------------|------------------|
| <u>Preliminary Signoff</u> | <u>Initial</u> | <u>Date/Time</u> |
| Product Owner              | RW             | Sep 11 2026      |
| Scrum Master               |                |                  |

|                      |                |             |
|----------------------|----------------|-------------|
| <u>Final Signoff</u> | <u>Initial</u> | <u>Date</u> |
| Product Owner        |                |             |
| Scrum Master         |                |             |